Comprehensive Plan Update – Draft Schedule (April 2013)

	2013												2014												2015					
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
Project Framing																														
Work Plan																														
Public Participation Plan																														
Visioning*1																														
Elements Revision																														
Land Use*2,3,4																														
Transportation*3																														
Housing *and Human Services*																														
Utilities*3																														
Economic Development																														
Parks*3																														
Capital Facilities																														
Community Planning																														
Finalization																														
Environmental Review *5																														
Approval Process*6																														
Public Process																														
Public Workshop																														
Planning Commission										H						H							H						
Council Review	P& DC			P& DC			P& DC				P& DC			P& DC				P& DC					P& DC					P& DC		

Notes:

*1 Provide clarity on issues related to Vision that are currently ambiguous. Also, create a stronger correlation to the City Business Plan and other plans.

*2 Once land use policies are in place, staff can begin working on evaluating zoning designations and critical areas on a separate track, with the goal of including that work in a combined public hearing in April 2014.

*3 Includes portions of the Environment Element

*4 Includes the Community Design Element

*5 EIS Process for Comp Plan Adoption: Scoping – June 2014, DEIS Issued – November 2014, FEIS Issued – February 2015.

*6 Includes 60 day review by Department of Commerce